

ANNUAL PROCUREMENT PLAN FOR FINANCIAL YEAR 2026-2027

Ministry/Division: Internal Resource Division

Budget: Revenue

Agency: National Board of Revenue

Procuring Entity Name & Code: Taxes Zone-18, Dhaka

Project / Program Name & Code:

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 1	Procurement of Books & Periodicals (Code- 3211127)	Nos	900	RFQ (e-GP)	PE	GOB	05.00	Planned Date	-	12/08/2026	17/08/2026	24/08/2026	31/08/2026	31/08/2026	02/09/2026	-	24/09/2026
								Planned Days	-	0	05	07	08	0	02	21	22
								Actual Dates	-								
GD 2	Procurement of Printing and Binding (Code- 3255102)	Nos	96000	RFQ (e-GP)	PE	GOB	05.00	Planned Date	-	12/08/2026	17/08/2026	24/08/2026	31/08/2026	31/08/2026	02/09/2026	-	24/09/2026
								Planned Days	-	0	05	07	08	0	02	21	22
								Actual Dates	-								
GD 3	Procurement of Cleaning and washing Equipment (Code- 3211102)	Nos	2242	OTM (e-GP) (Framework)	PE	GOB	08.00	Planned Date	-	23/08/2026	06/09/2026	13/09/2026	20/09/2026	20/09/2026	23/09/2026	-	28/10/2026
								Planned Days	-	0	14	07	07	0	03	31	35
								Actual Dates	-								
GD 4	Procurement of Computer consumables (Code- 3255101)	Nos	40	OTM (e-GP)	PE	GOB	06.00	Planned Date	-	23/08/2026	06/09/2026	13/09/2026	20/09/2026	20/09/2026	23/09/2026	-	28/10/2026
								Planned Days	-	0	14	07	07	0	03	31	35
								Actual Dates	-								
GD 5	Procurement of Other stationery (Code-3255105)	Nos	7740	OTM (e-GP)	PE	GOB	20.00	Planned Date	-	23/08/2026	06/09/2026	13/09/2026	20/09/2026	20/09/2026	23/09/2026	-	28/10/2026
								Planned Days	-	0	14	07	07	0	03	31	35
								Actual Dates	-								
GD 6	Procurement of ICT Equipment (Code-4112201)	Nos	1	OTM (e-GP)	PE	GOB	05.00	Planned Date	-	23/08/2026	06/09/2026	13/09/2026	20/09/2026	20/09/2026	23/09/2026	-	28/10/2026
								Planned Days	-	0	14	07	07	0	03	31	35
								Actual Dates	-								

Package no	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Est Cost in Lac TK.	Time Code for Process	Not Used in Goods	Invite / advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD 7	Procurement of Computers & Accessories (Code-4112202)	Nos	13	OTM (e-GP)	PE	GOB	18.00	Planned Date	-	23/08/2026	06/09/2026	13/09/2026	20/09/2026	20/09/2026	23/09/2026	-	28/10/2026
								Planned Days	-	0	14	07	07	0	03	31	35
								Actual Dates	-								
GD 8	Procurement of Office Equipment (Code-4112310)	Nos	24	OTM (e-GP)	PE	GOB	13.00	Planned Date	-	23/08/2026	06/09/2026	13/09/2026	20/09/2026	20/09/2026	23/09/2026	-	28/10/2026
								Planned Days	-	0	14	07	07	0	03	31	35
								Actual Dates	-								
GD 9	Procurement of Furniture (Code-4112314)	Nos	62	OTM (e-GP)	PE	GOB	18.00	Planned Date	-	23/08/2026	06/09/2026	13/09/2026	20/09/2026	20/09/2026	23/09/2026	-	28/10/2026
								Planned Days	-	0	14	07	07	0	03	31	35
								Actual Dates	-								
GD 10	Procurement of Other Machineries and equipment (Code-4112316)	Nos	147	OTM (e-GP)	PE	GOB	08.00	Planned Date	-	23/08/2026	06/09/2026	13/09/2026	20/09/2026	20/09/2026	23/09/2026	-	28/10/2026
								Planned Days	-	0	14	07	07	0	03	31	35
								Actual Dates	-								
GD 11	Procurement of Interior Decoration. (Code- 4111325)	Nos	05	RFQ (e-GP)	PE	GOB	05.00	Planned Date	-	18/10/2026	25/10/2026	01/11/2026	08/11/2026	08/11/2026	11/11/2026	-	15/12/2026
								Planned Days	-	0	07	07	07	0	03	24	34
								Actual Dates	-								
GD 12	Procurement of Interior Decoration. (Code- 4111325)	Nos	05	RFQ (e-GP)	PE	GOB	05.00	Planned Date	-	10/01/2027	17/01/2027	24/01/2027	31/01/2027	31/01/2027	03/02/2027		11/03/2027
								Planned Days	-	0	07	07	07	0	03	24	36
								Actual Dates	-								
	Total Value of Goods Procurement						Total: 116.00										

জিয়া উদ্দিন
অফিস সহকারী
নেজারত শাখা
কর অঞ্চল-১৮, ঢাকা।

মহম্মদ হাফিজুর রহমান
০৭/০৭/২৬
এইচ এম শাহরিয়ার হাসান
উপকর কমিশনার
সদর দপ্তর (প্রশাসন)
কর অঞ্চল-১৮, ঢাকা।

০৮.০৮.২০২৬

Seal & Signature

Mohammad Wahid Ullah Khan
Commissioner of Taxes
Taxes Zone-18, Dhaka.
Phone: 02-41033062